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ESTIMATE RUN 08/08/2017

ESTIMATE SUMMARY 13:31:55

CONTID: C21254         ESTIMATE NO: 0001 PROG 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,012,010.57 PARTICIPATING $ $ 638,523.76

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,221.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.83

WORK DAYS

WORK DAYS

5.80%

10,373,486.81

638,523.76

638,523.76

621,301.92

$

$

$

$

638,523.76

0.00

638,523.76

0.00

638,523.76

-17,221.84

0.00

621,301.92

0.00

AMOUNT DUE 621,301.92 621,301.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 621,301.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

17.0 TIME ALLOW: 101

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

07/26/2017

03/30/2017

04/10/2017

06/01/2017

06/01/2017
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1,126.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

1.800

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

35.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 0.000

740.880

202-00240  
 

2,370.82740.880

2,370.82

9,174.000

SY  

3.20000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

97.000

EACH

90.30000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

27.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

9,931.000

LF  

4.05000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

34.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

400.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

585.000

CY  

84.80000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

30.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

195.50000

0090 *Modify Guardrail (Special) 0.000

0.000

210-04035  
 

0.000.000

0.00

11,977.000

LF  

2.50000

0095 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

240.000

LF  

47.20000

0100 Cement Grout 0.000

0.000

211-02275  
 

0.000.000

0.00

20.000

CY  

974.00000

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

5.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

113.00000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

600.000

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

3,851.000

TON 

28.10000

0125 *Hydrated Lime 0.000

0.000

307-00000  
 

0.000.000

0.00

1,118.000

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

105.000

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

4,935.350

403-36721  
 

397,789.214,935.350

397,789.21

49,755.000

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 0.000

0.000

406-09500  
 

0.000.000

0.00

338,682.000

SY  

5.20000

0145 Emulsified Asphalt (Slow-Setting) 0.000

2,661.000

411-10255  
 

10,244.852,661.000

10,244.85

45,634.000

GAL 

3.85000

0150 *Recycling Agent 0.000

0.000

411-90040  
 

0.000.000

0.00

626,806.000

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

13,187.000

LF  

22.60000

0160 *Transition Type 3G (31" MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,566.00000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3K (31" MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

18.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

176.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

1,126.000

EACH

84.30000

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

447.000

SF  

24.10000

0200 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

838.000

SF  

28.90000

0205 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

48.000

EACH

174.50000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

64.000

EACH

361.50000

0220 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

3.000

EACH

3,613.00000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

135,084.000

LF  

0.08000

0230 *Construction Surveying 0.000

0.840

625-00000  
 

42,154.560.840

42,154.56

1.000

L S 

50,184.00000

0235 *Mobilization 0.000

0.250

626-00000  
 

64,462.500.250

64,462.50

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,494.000

GAL 

132.00000

0245 *Pavement Marking Paint (Waterborne) 0.000

254.000

627-00011  
 

13,792.20254.000

13,792.20

5,340.000

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

655.000

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

426.000

SF  

16.70000

0260 *Flagging 0.000

435.600

630-00000  
 

18,382.32435.600

18,382.32

3,636.000

HOUR

42.20000

0265 *Pilot Car Operation 0.000

54.500

630-00001  
 

3,607.9054.500

3,607.90

800.000

HOUR

66.20000

0270 *Traffic Control Inspection 0.000

19.000

630-00007  
 

6,868.5019.000

6,868.50

78.000

DAY 

361.50000

0275 *Traffic Control Management 0.000

16.000

630-00012  
 

19,264.0016.000

19,264.00

101.000

DAY 

1,204.00000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,890.002.000

2,890.00

4.000

EACH

1,445.00000

0285 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

704.709.000

704.70

38.000

EACH

78.30000

0290 *Construction Traffic Sign (Panel Size B) 0.000

9.500

630-80342  
 

800.859.500

800.85

75.000

EACH

84.30000

0295 *Construction Traffic Sign (Panel Size C) 0.000

6.500

630-80343  
 

586.956.500

586.95

24.000

EACH

90.30000

0300 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

192.000

SF  

30.10000

0305 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

18,067.502.500

18,067.50

6.000

EACH

7,227.00000

0310 *Drum Channelizing Device 0.000

18.000

630-80360  
 

433.8018.000

433.80

100.000

EACH

24.10000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

24.10000

0320 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

7.000

630-80364  
 

168.707.000

168.70

20.000

EACH

24.10000

0325 *Traffic Cone 0.000

100.000

630-80380  
 

1,200.00100.000

1,200.00

200.000

EACH

12.00000

0330 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,963.00000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

100.000

DAY 

72.30000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 603,789.36603,789.3610,863,750.97CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

216.000

LF  

61.10000
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PCN: 21254-BID    ESTIMATE RUN 08/08/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0385 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

216.000

LF  

397.50000

CAT 0.000.00104,841.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

0.800

620-00002  
 

14,415.200.800

14,415.20

1.000

EACH

18,019.00000

0400 Field Laboratory (Class 2) 0.000

0.800

620-00012  
 

16,776.800.800

16,776.80

1.000

EACH

20,971.00000

0405 Sanitary Facility 0.000

0.800

620-00020  
 

3,542.400.800

3,542.40

1.000

EACH

4,428.00000

CAT 34,734.4034,734.4043,418.00CURRENT AMT0400 $ $ $

$ 638,523.76638,523.76$11,012,010.57$CURRENT AMTPROJECT TOTAL


